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07/20/18 Statement of Ongoing Contracts as of 08/03/18

02District

02-LAS-36-22.4/29.4

02-LAS-70-/3.8

02-LAS-299-/4.7

02-LAS-395-47.0/56.5

02-LAS-395-49.6/0

02-MOD-299-23.1/33.5

Fed Aid

20.80

010010

Pgm Code

IN LASSEN COUNTY IN AND NEAR

SUSANVILLE FROM 0.3 MILE EAST OF

EAGLE LAKE ROAD TO ROUTE 395

IN LASSEN COUNTY ABOUT 8 MILES EAST

OF CHILCOOT FROM PLUMAS COUNTY LINE

TO ROUTE 395  DIR'S EMERGENCY L.B.

IN LASSEN COUNTY NEAR MCARTHUR FROM

SHASTA COUNTY LINE TO 4.0 MILES  WEST

OF MUCK VALLEY HYDRO ROAD.

IN LASSEN COUNTY AT AND NEAR

JANESVILLE FROM 1.9 MILES SOUTH OF

LAKECREST DRIVE TO 0.2 MILE NORTH OF

SUNNYSIDE ROAD.

*

IN MODOC COUNTY ABOUT 6 MILES WEST OF

ALTURAS FROM 0.3 MILE WEST OF

CALDWELL CREEK BRIDGE TO 1.7 MILE

WEST OF COUNTY ROAD 75.

Description 

COLD PLANE AC PVMT, AC OVERLAY,

OVERLAY AC TRAVEL-WAY

AC OVERLAY

AC OVERLAY

REHABILILATE WASTE WATER SYSTEM

BRIDGE REPLACEMENT AND ROADWAY

Type Of Work

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

SIERRA NEVADA CONSTRUCTION INC

J.F. SHEA CONSTRUCTION, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

CAL ELECTRO, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

Contractor

BURNEY  CA 96013

SPARKS, NV 89431

REDDING  CA 96049

BURNEY  CA 96013

REDDING  CA 96002

BURNEY  CA 96013

(530)335-5501

(775)355-0420

(530)246-4292

(530)335-5501

(530)223-5937

(530)335-5501

YOLTON, JOHN

COLLINS, RONALD

ZDENEK, MIKE

YOLTON, JOHN

YOLTON, JOHN

ZDENEK, MIKE

Resident
Engineer

(530)864-9033

(530)605-5866

(530)229-0559

(530)864-9033

(530)257-7382

(530)229-0559

 $14,849,395

 $290,000

 $1,872,144

 $4,139,069

 $2,092,929

 $16,308,929

Bid + CCOs

 $0

 $290,000

 $1,747,275

 $3,843,716

 $2,045,626

 $392,500

Comp To  date

 $0

 $0

 $0

 $1,890,051

 $4,571

 $392,500

This Month

06/11/18

05/05/16

11/30/17

12/22/17

01/08/16

05/08/18

Awarded

07/09/18

07/14/16

12/18/17

01/18/18

02/04/16

06/14/18

Approved

06/26/19

03/30/18

06/29/18

08/09/18

08/23/17

07/02/19

Est Comp

 0%

 20%

 77%

 57%

 60%

 2%

%Time

 0%

 100%

 92%

 90%

 100%

 2%

% Work 

 

 

 

 

 

 

Message

02-4F9904

02-2H6104

02-3H1504

02-3H1304

02-4E6904

02-4F77U4

Contract 

ACNH-P036-(105)E

  

  

ACNH-P395-(270)E

NHPG-000C-(421)E

ACNH-P299-(201)E

--()

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

24339 HWY 89 N.

2055 E. GREG STREET

PO BOX 494519

24339 HWY 89 N.

3710 ELECTRO WAY

24339 HWY 89 N.

470-800 DIANE DRIVE

1555 E. MAIN ST.

1031 BUTTE STREET

471-800 DIANE DR

471-800 DIANE DRIVE

1031 BUTTE STREET

SUSANVILLE, CA 96130

QUINCY, CA 95971

REDDING CA 96019

SUSANVILLE, CA 96130

SUSANVILLE, CA 96130

REDDING, CA 96001

Accepted

07/25/18

Location
Storm Water
Plan



State of California Department of Transportation Page 2
07/20/18 Statement of Ongoing Contracts as of 08/03/18

02District

02-PLU-70-14.9/0

02-PLU-70-27.4/0

02-PLU-70-31.4/31.6

02-PLU-70-50.6/51.7

02-PLU-70-/0

02-PLU-89-30.2/30.5

Fed Aid

HA21

20.20

201130

20.20

201130

HA21

20.20

201130

Pgm Code

IN PLUMAS COUNTY NEAR BELDEN AT

YELLOW CREEK BRIDGE #09-0008

IN PLUMAS COUNTY NEAR RICH BAR AT 0.5

MILE  EAST OF TWAIN ROAD DIR'S

EMERGENCY L.B.

IN PLUMAS COUNTY NEAR KEDDIE FROM 4.5

MILES EAST OF TWAIN ROAD TO 1.4 MILES

WEST OF ROUTE 89  DIR'S EMERGENCY

L.B.

IN PLUMAS COUNTY NEAR QUINCY FROM 0.6

MILE WEST TO 0.5 MILE EAST OF SPRING

GARDEN BRIDGE OVERHEAD.

IN PLUMAS COUNTY NEAR TOBIN AT

VARIOUS LOCATIONS FROM 0.2 MILE EAST

OF TOBIN UNDERPASS TO 0.7 MILE W. OF

YELLOW CREEK BDIR'S EMERG

IN PLUMAS COUNTY NEAR CANYON DAM FROM

0.2 MILE SOUTH TO 0.3 NORTH OF LAKE

ALMANOR SPILLWAY.

Description 

BRIDGE REPLACEMENT - SEISMIC

RECONSTRUCT ROADWAY SURFACE AND MBGR

REPAIR SINKHOLE

BRIDGE REHABILIATION

REMOVE SLIDE MATERIAL AND DEBRIS

BRIDGE REPLACEMENT

Type Of Work

STEWART ENGINEERING INC

STEWART ENGINEERING, INC.

BALDWIN CONTRACTING CO. INC.

DBA KNIFE RIVER CONSTRUCTION

M.C.M. CONSTRUCTION, INC.

STIMPEL-WIEBELHAUS

ASSOCIATES,INC.

Q&D CONSTRUCTION, INC.

Contractor

REDDING CA 96001

REDDING, CA 96099

CHICO, CA 95928

NORTH HIGHLANDS  CA 95660

REDDING, CA 96049

SPARKS  NV 89431

(530)244-8464

 

 

(916)334-1221

 

(775)786-2677

COLLINS, RON

JOHNSON, RYAN

YOLTON, JOHN

COLLINS, RON

JOHNSON, RYAN

JOHNSON, RYAN

Resident
Engineer

(530)605-5866

(530)895-5245

(530)864-9033

(530)605-5866

(530)895-5245

(530)604-5118

 $10,541,092

 $1,985,000

 $580,000

 $10,107,303

 $1,335,000

 $7,959,670

Bid + CCOs

 $1,600,082

 $1,270,465

 $0

 $6,014,565

 $940,695

 $2,658,519

Comp To  date

 $453,015

 $0

 $0

 $594,762

 $0

 $307,856

This Month

11/30/17

08/29/17

05/04/18

11/16/16

01/10/17

12/13/17

Awarded

02/02/18

09/27/17

05/10/18

12/09/16

03/22/17

01/18/18

Approved

08/15/19

05/30/18

07/11/18

12/28/18

01/02/18

10/04/18

Est Comp

 14%

 0%

 0%

 62%

 0%

 54%

%Time

 15%

 64%

 0%

 59%

 70%

 33%

% Work 

 

COMPLETED

 

 

 

 

Message

02-1C7504

02-3H7504

02-4H6104

02-2C0904

02-3H1004

02-0E1804

Contract 

ACST-P070-(133)E

  

  

ACST-P070-(05E)

  

ACST-P089-(121)E

--()

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

5323 EASTSIDE RD

P.O. BOX 990010

1764 SKYWAY

6413 32ND STREET

P.O. BOX 492335

1050 SOUTH 21ST STREET

1555 E. MAIN SREET

2707 NOTRE DAME BLVD.

1555 E. MAIN STREET

1555 E. MAIN STREET

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD

QUINCY, CA 95971

CHICO, CA 95928

QUINCY, CA 95971

QUINCY, CA 95971

CHICO, CA 95928

CHICO, CA 95928

Accepted

06/25/18

Location
Storm Water
Plan
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07/20/18 Statement of Ongoing Contracts as of 08/03/18

02District

02-PLU-147-8.9/9.3

02-PLU-910-/0

02-SHA-5-.1/0

02-SHA-5-4.9/5.1

02-SHA-5-28.0/29

02-SHA-5-39.5/40.8

Fed Aid

HA21

20.20

201130

HA21

Pgm Code

IN PLUMAS COUNTY ABOUT 9 MILES NORTH

OF CANYON DAM FROM 0.1 MILE SOUTH TO

0.4 MILE NORTH OF HAMILTON BRANCH

BRIDGE

IN PLUMAS COUNTY ON ROUTE 70 FROM

GREENHORN RANCH ROAD TO 0.2 MILE EAST

OF SLOAT ROAD AND ON ROUTE 89 FROM

0.3 MILE SOUTH OF ALTA 

IN SHASTA COUNTY ABT 8 MI N OF SHASTA

LAKE CTY AND NEAR LAKEHEAD FRM

TURNTABLE BAY O/C TO 0.1 MI N OF

O'BRIEN SRRA & FRM 0.4 MI S 

IN SHASTA COUNTY IN ANDERSON FROM

ANDERSON CREEK OVERFLOW TO 0.1 MILE

NORTH OF ANDERSON CREEK BRIDGE.

DIR'S EMERGENCY L.B.

IN SHASTA COUNTY ABOUT 6 MILES NORTH

OF SHASTA LAKE FROM 0.2 MILE SOUTH TO

0.9 MILE NORTH OF PIT RIVER BRIDGE

OVERHEAD.

IN SHASTA COUNTY NEAR LAKEHEAD FROM

0.3 KM NORTH OF ANTLER SUMMIT

OVERCROSSING TO 0.5 KM NORTH OF

ANTLER UNDERPASS

Description 

REPLACE BRIDGE

AC OVERLAY, REPLACE AC SURFACE

BRIDGE REPLACEMENT/SEISMIC RETROFIT

REMOVE 1.8 FEET OF EMBANKMENT UNDER

BRIDGE

BRIDGE DECK MAINTENANCE

BRIDGE REPLACEMENT

Type Of Work

VIKING CONSTRUCTION COMPANY,

INC.

LAMON CONSTRUCTION

GOLDEN STATE BRIDGE, INC.

J.F. SHEA CONSTRUCTION, INC.

GOLDEN STATE BRIDGE, INC.

TUTOR SALIBA CORPORATION

Contractor

RANCHO CORDOVA  CA 95742

YUBA CITY  CA 95991

BENICIA  CA 945101195

REDDING, CA 96049

BENICIA  CA 945101195

SYLMAR CA 91342

(916)852-5530

(530)671-1370

(925)372-8000

 

(925)372-8000

(818)362-8391

JOHNSON, RYAN

COLLINS, RON

CHAFFEE, ERIC

ALEXANDER, NATHAN

BADE, TIM

Resident
Engineer

(530)895-8245

(530)605-5866

(530)218-2266

(530)604-5102

 

(530)238-2964

 $5,909,860

 $4,930,022

 $27,572,881

 $270,000

 $6,890,473

 $132,360,441

Bid + CCOs

 $5,740,682

 $3,438,312

 $20,205,913

 $140,841

 $0

 $131,438,988

Comp To  date

 $571,159

 $3,164,627

 $318,965

 $0

 $0

 $10,000

This Month

05/10/16

03/02/18

02/03/16

12/06/17

05/21/18

09/25/09

Awarded

06/02/16

04/09/18

02/17/16

03/07/18

06/07/18

10/14/09

Approved

08/08/18

08/10/18

11/20/18

01/13/18

10/01/18

Est Comp

 95%

 58%

 86%

 100%

 0%

 100%

%Time

 96%

 70%

 74%

 52%

 0%

 100%

% Work 

 

 

 

OVER RUN

 

OVER RUN

Message

02-4E6404

02-3H2104

02-0E0904

02-4H1504

02-4G5204

02-378904

Contract 

STP-P147-(003)E

  

NHPI-005 -(   )8

  

ACIM- 005-(356)E

ACBR-0058-(337)N

--()

  

 355-  E -()

  

--()

  00-58 3-(7N)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

11315 SUNRISE GOLD CIR STE A

871 VON GELDERN WAY

3701 MALLARD DRIVE

P. O. BOX 494519

3701 MALLARD DRIVE

15901 OLDEN STREET

2707 NOTRE DAME BLVD.

600 GULLING ST

1031 BUTTE STREET

1031 BUTTE STREET

18300 ANTLER SCHOOL

RD, BLDG D

CHICO CA 95928

PORTOLA, CA 96122

REDDING, CA 96001

REDDING, CA 96001

LAKEHEAD, CA 96051

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
07/20/18 Statement of Ongoing Contracts as of 08/03/18

02District

02-SHA-5-54.6/55.9

02-SHA-44-4.6/6.4

02-SHA-151-5.5/5.8

02-SHA-299-24.6/30.3

02-SHA-299-77.8/79.7

02-SHA-910-/.1

Fed Aid

20.20

201130

HB4N

Pgm Code

IN SHASTA COUNTY ABOUT 12 MILES NORTH

OF LAKEHEAD FROM 1.3 MILES NORTH TO

2.6 MILES NORTH OF GIBSON ROAD

OVERCROSSING. DRI'S EMERG

IN SHASTA COUNTY NEAR PALO CEDRO FROM

CLOUGH CREEK BRIDGE TO 0.6  MILE WEST

OF DESCHUTES ROAD UNDERCROSSING.

IN SHASTA COUNTY IN SHASTA LAKE  CITY

FROM PANCAKE HILL DRIVE TO  LOCUST

AVENUE.

IN SHASTA COUNTY IN AND NEAR  REDDING

FROM 0.1 MILE EAST OF BOULDER DRIVE

TO 0.1 MILE EAST OF HOOTENANNY LANE

IN SHASTA COUNTY NEAR BURNEY FROM 0.2

MILE WEST OF SONOMA STREET TO 0.3

MILE WEST OF ROUTE 89.

IN SHASTA COUNTY AT VARIOUS LOCATIONS

Description 

REMOVE EXISTING ROCK BUTTRESS,

CONSTRUCT INTERCHANGE

PEDESTRIAN INFRASTRUCTURE AND AC

AC OVERLAY

PULVERIZE & RECONSTRUCT PAVEMENT

BRIDGE MAINTENANCE

Type Of Work

STEVE MANNING CONSTRUCTION,INC

TULLIS, INC.

S.T. RHOADES CONSTRUCTION,

INC.

J.F. SHEA CONSTRUCTION, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

J.F. SHEA CONSTRUCTION, INC.

Contractor

REDDING, CA 96049

REDDING  CA 96049

REDDING  CA 96049

REDDING  CA 96049

BURNEY  CA 96013

REDDING  CA 96049

 

(530)241-5105

(530)223-9322

(530)246-4292

(530)335-5501

(530)246-4292

GASIK, JOEL

ALEXANDER, NATHAN

REPAKA, SUNIL

ZDENEK, MIKE

ANWAR, TOFAEL

GASIK, JOEL

Resident
Engineer

(530)751-6116

(530)225-2922

(530)949-8019

(530)229-0559

(530)225-3172

(530)756-6116

 $5,085,000

 $5,763,050

 $1,797,722

 $3,269,162

 $6,885,699

 $3,099,159

Bid + CCOs

 $0

 $2,512,204

 $1,405,614

 $0

 $5,287,429

 $1,695,920

Comp To  date

 $0

 $1,185,328

 $282,633

 $0

 $3,107,388

 $0

This Month

06/21/18

10/13/17

01/29/18

03/21/18

02/01/18

06/12/17

Awarded

07/23/18

11/20/17

03/05/18

04/03/18

02/22/18

07/10/17

Approved

10/15/18

01/10/19

07/25/18

10/30/18

08/08/18

12/06/18

Est Comp

 0%

 35%

 89%

 0%

 82%

 14%

%Time

 0%

 44%

 78%

 0%

 76%

 54%

% Work 

 

 

 

 

 

 

Message

02-4H3904

02-368414

02-4F79U4

02-3H2004

02-4E0204

02-1H8804

Contract 

  

ACST-P044-(056)E

ACST-P151-(004)E

  

ACST-P299-(199)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 491660

PO BOX 493416

PO BOX 494520

P.O. BOX 494519

24339 HWY 89 N.

17400 CLEAR CREEK RD

1031 BUTTE STREET

1031 BUTTE ST.,

STE.205,MS #60

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE ST.

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
07/20/18 Statement of Ongoing Contracts as of 08/03/18

02District

02-SHA-910-/0

02-SHA-999-/0

02-SIS-5-2.7/11.4

02-SIS-5-7.2/0

02-SIS-5-25.2/25.2

02-SIS-5-57.8/58.5

Fed Aid
Pgm Code

IN SHASTA CO ON RTE 5 AT VARIOUS LOCS

FROM 0.4 MI SO OF JUNCTION OF RTE 273

TO 0.3 MI NO OF PINE GROVE OC AND ON

RTE 273 FROM RTE 

IN SHASTA COUNTY ON ROUTE 5 AT

SACRAMENTO RIVER BRIDGE OVERHEAD AND

ON ROUTE 273 AT SACRAMENTO RIVER

BRIDGE

IN SISKIYOU COUNTY IN AND NEAR

DUNSMUIR FROM SACRAMENTO RIVER BRIDGE

TO 0.6 MILE SOUTH OF NORTH MOUNT

SHASTA UNDERPASS

IN SISKIYOU COUNTY NEAR DUNSMUIR AT

DUNSMUIR GRADE COMMERCIAL VEHICLE

ENFORCEMENT FACILITY.

IN SISKIYOU COUNTY ABOUT 5 MILES

NORTH OF WEED AT THE NORTH EDGEWOOD

OVERHEAD.

IN SISKIYOU COUNTY NEAR HORNBROOK

FROM 0.3 MILE SOUTH OF KLAMATH RIVER

ROAD UNDERCROSSING TO 0.5  MILE NORTH

OF KLAMATH RIVER ROAD

Description 

INSTALL GLARE FENCE

BRIDGE MAINTENANCE

2 R ROADWAY REHABILIATION -

IMPROVE TRUCK INSPECTION FACILITY

STRENGHTEN AND UPGRADE BRIDGES

BRIDGE STRENGTHENING AND RAIL

Type Of Work

GOLDEN BAY FENCE

GOLDEN STATE BRIDGE, INC.

J.F. SHEA CONSTRUCTION, INC.

RANDY HILL CONSTRUCTION, INC

J.F. SHEA CONSTRUCTION, INC.

J.F. SHEA CONSTRUCTION, INC.

Contractor

STOCKTON  CA 95206

BENICIA  CA 945101195

REDDING  CA 96049

CHICO  CA 95973

REDDING  CA 96049

REDDING  CA 96049

(209)944-9754

(925)372-8000

(530)246-4292

(530)892-1918

(530)246-4292

(530)246-4292

REPAKA, SUNIL

ALEXANDER, NATHAN

MALLORY, NICOLE

MALLORY, NICOLE

STEPPAT, JEFF

LOADER, MARK

Resident
Engineer

(530)949-8019

(530)225-2922

(530)605-5871

(530)235-9814

(530)515-0639

(530)941-9542

 $468,285

 $487,619

 $57,496,608

 $6,383,717

 $4,213,213

 $4,497,595

Bid + CCOs

 $53,035

 $0

 $6,605,283

 $5,758,665

 $2,025,080

 $3,451,152

Comp To  date

 $53,035

 $0

 $5,509,171

 $492,928

 $433,866

 $145,336

This Month

04/25/18

04/05/18

03/12/18

02/11/16

11/16/17

12/14/16

Awarded

06/19/18

04/27/18

03/29/18

02/25/16

12/19/17

01/11/17

Approved

08/15/18

09/25/18

01/07/20

07/02/18

09/26/18

12/10/18

Est Comp

 33%

 0%

 9%

 100%

 46%

 63%

%Time

 11%

 0%

 11%

 92%

 48%

 76%

% Work 

 

 

 

OVER RUN

 

 

Message

02-3H4204

02-1H9404

02-4G5504

02-2E8004

02-4G2404

02-4F58U4

Contract 

HSNH-X089-(122)E

  

ACIM- 005-(177)E

  

ACIM- 005-(178)E

ACIM-0059-(76E)

--()

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

4104 SOUTH B STREET

3701 MALLARD DRIVE

P.O. BOX 494519

5237 MALLARD ESTATES ROAD

PO BOX 494519

17400 CLEAR CREEK RD

1031 BUTTE STREET

1031 BUTTE ST., STE

205 MS#60

1625 MOTT ROAD

1625 MOTT ROAD

1031 BUTTE STREET

2150 EDWARDO STREET

REDDING, CA 96001

REDDING, CA 96001

MOUNT SHASTA, CA 96067

MT. SHASTA, CA 96067

REDDING, CA 96001

REDDING, CA 96002

Accepted

Location
Storm Water
Plan
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07/20/18 Statement of Ongoing Contracts as of 08/03/18

02District

02-SIS-89-20.9/21.2

02-SIS-96-52.5/88.4

02-SIS-96-/.7

02-SIS-97-21.8/0

02-SIS-263-49.3/56.4

02-SIS-999-/0

Fed Aid

20.20

201130

Pgm Code

IN SISKIYOU COUNTY NEAR MCCLOUD  FROM

0.2 MILE SOUTH TO 0.2 MILE  NORTH OF

MUD CREEK BRIDGE.

IN SISKIYOU COUNTY NEAR SEIAD VALLEY

AT VARIOUS LOCATIONS FROM 0.1 MILE

WEST OF THOMPSON CREEK  BRIDGE TO 0.2

MILE EAST OF BEAVER 

IN SISKIYOU COUNTY NEAR SOMES BAR AT

VARIOUS LOCATIONS FROM HUMBOLT COUNTY

LINETO 2.1 MILE WEST OF KLAMATH RIVER

BRIDGE DIR'S EMER

IN SISKIYOU COUNTY ABOUT 19 MILES

SOUTH OF MACDOEL AT GRASS LAKE SAFETY

ROADSIDE REST AREA.

IN SISKIYOU COUNTY NEAR YREKA FROM

0.2 MILE NORTH OF ROUTE 3 TO SHASTA

RIVER BRIDGE 02-0014.

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS

Description 

BRIDGE REPLACEMENT

WIDEN BRIDGE/OVERLAY/COLD PLANE/HMA

CLEAR OF SLIDE DEBRIS, REPAIR SLIP-

OUTS

REHABILITATE WATER AND SEWER

AC OVERLAY

BRIDGE MAINTENANCE

Type Of Work

STEELHEAD CONSTRUCTORS, INC.

J.F. SHEA CONSTRUCTION, INC.

HAYES & SONS, INC.

SERAFIX ENGINEERING

CONTRACTORS, INC.

J.F. SHEA CONSTRUCTION, INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

Contractor

PALO CEDRO CA 96073

REDDING  CA 96049

HAPPY CAMP, CA 96039

SAN RAMON  CA 94583

REDDING  CA 96049

BENICIA  CA 94510

(530)226-6400

(530)246-4292

 

(925)552-8253

(530)246-4292

(707)746-8028

ZDENEK, MIKE

LOADER, MARK

MALLORY, NICOLE

STEPPAT, JEFF

STEPPAT, JEFF

Resident
Engineer

(530)229-0559

(530)941-9542

(530)605-5871

(530)515-0639

 

(530)515-0639

 $2,723,775

 $7,420,930

 $4,985,000

 $2,789,530

 $2,278,872

 $885,430

Bid + CCOs

 $1,499,534

 $995,915

 $4,034,696

 $1,330,043

 $0

 $113,674

Comp To  date

 $413,822

 $278,202

 $0

 $458,766

 $0

 $113,674

This Month

11/14/17

07/10/17

01/20/17

03/29/18

02/22/18

04/11/18

Awarded

11/30/17

07/27/17

04/28/17

04/25/18

03/12/18

05/16/18

Approved

09/26/18

07/09/19

06/30/18

10/01/18

09/05/18

Est Comp

 50%

 14%

 0%

 46%

 0%

 27%

%Time

 55%

 13%

 81%

 47%

 0%

 13%

% Work 

 

 

 

 

 

 

Message

02-4F5504

02-4E6504

02-3H2604

02-4E6804

02-3H1904

02-1H9504

Contract 

ACST-P089-(120)E

ACST-P096-(060)E

  

CNHG-P097-(044)E

ACST-P263-(001)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 997

17400 CLEAR CREEK RD

P.O. BOX 258

7 CROW CANYON COURT, SUITE 25

P.O. BOX 494519

2990 BAY VISTA COURT, SUITE D

1031 BUTTE STREET

2150 EDWARDO ST

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

REDDING, CA 96001

REDDING, CA 96002

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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02District

02-TEH-5-/22.4

02-TEH-32-8.6/9.3

02-TEH-36-42.1/46

02-TEH-36-75.1/78.4

02-TEH-910-/0

02-TRI-3-11.0/27

Fed Aid
Pgm Code

IN TEHAMA COUNTY AT AND NEAR  CORNING

FROM GLENN COUNTY LINE TO 0.3 MILE

NORTH OF BRANCH COYOTE  CREEK BRIDGE.

IN TEHAMA COUNTY ABOUT 35 MILES  EAST

OF CHICO FROM 0.2 MILE WEST TO 0.6

MILE EAST OF DIAMOND MATCH HAUL ROAD.

IN TEHAMA COUNTY IN AND NEAR RED

BLUFF FROM EAST SAND SLOUGH BRIDGE TO

0.6 MILE EAST OF STICE ROAD.

IN TEHAMA COUNTY NEAR MINERAL FROM

LITTLE GIANT MILL ROAD TO 0.7 MILE

WEST OF DIAMOND ROAD

IN TEHAMA COUNTY ON ROUTE 5 AT RED

BLUFF MAINTENANCE STATION AND ON

ROUTE 36 FROM NEVIS ROAD TO 0.5  MILE

EAST OF NEVIS ROAD

IN TRINITY COUNTY NEAR HAYFORK FROM

1.2 MILES NORTH OF EAST ROAD TO 0.8

MILE SOUTH OF DEER LICK SPRINGS  ROAD

Description 

AC OVERLAY

REHABILITATE PAVEMENT BY REPLACING

CURVE IMPROVEMENT AND INSTALL MBGR

ROADWAY EXCAVATION, HOT MIX ASPHALT

AC OVERLAY, REPLACE AC SURFACING

Type Of Work

TULLIS, INC.

BALDWIN CONTRACTING COMPANY,

INC. DBA KNIFE RIVER

CONSTRUCTION

TULLIS, INC.

TULLIS, INC.

TULLIS, INC.

J.F. SHEA CONSTRUCTION, INC.

Contractor

REDDING  CA 960019604

CHICO  CA 95928

REDDING  CA 96001

REDDING  CA 960019604

REDDING  CA 960019604

REDDING  CA 96049

(530)241-5105

(530)891-6555

(530)241-5105

(530)241-5105

(530)241-5105

(530)246-4292

BENNER, HENRY

JOHNSON, RYAN

GRANDADOS, ANTHONY

BENNER, HENRY

SERGIO MENDOZA

Resident
Engineer

(530)949-8132

(530)895-5245

(530)949-1611

(530)949-8132

 

(530)945-2437

 $10,684,360

 $2,121,850

 $5,269,924

 $10,369,887

 $1,718,925

 $5,551,112

Bid + CCOs

 $882,648

 $1,728,741

 $4,278,840

 $10,039,439

 $0

 $548,729

Comp To  date

 $0

 $828,086

 $2,761,324

 $0

 $0

 $548,729

This Month

01/03/18

08/21/17

12/18/17

12/06/16

05/14/18

02/22/18

Awarded

02/22/18

09/07/17

01/04/18

12/28/16

05/29/18

03/12/18

Approved

08/27/18

07/27/18

09/24/18

08/22/18

08/27/18

Est Comp

 15%

 92%

 62%

 32%

 0%

 38%

%Time

 8%

 80%

 80%

 96%

 0%

 10%

% Work 

SUSPENDED

 

 

 

 

 

Message

02-3H1204

02-0H2004

02-3E7204

02-4G03U4

02-0H1104

02-0H0904

Contract 

  

HSST-P032-(047)E

ACST-P036-(104)E

ACHS-STP0-(610)2

HSST-X103-(005)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 493416

1764 SKYWAY

PO BOX 493416

16951 CLEAR CREEK ROAD

PO BOX 493416

P.O. BOX 494519

13700 HIGHWAY 36 EAST

2707 NOTRE DAME BLVD.

13700 HIGHWAY 36E

13700 HWY 36E

1031 BUTTE ST

RED BLUFF, CA 96080

CHICO, CA 95928

RED BLUFF, CA 96080

RED BLUFF, CA 96080

REDDING CA 96001

Accepted

Location
Storm Water
Plan
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02District

02-TRI-3-32.8/39.8

02-TRI-3-33.0/65

02-TRI-299-9.5/10.5

02-TRI-299-15.1/15.5

02-TRI-299-20.2/20.7

02-TRI-299-25.7/29.4

Fed Aid

20.20

201130

Pgm Code

IN TRINITY COUNTY NEAR WEAVERVILLE AT

VARIOUS LOCATIONS FROM 0.1 MILE NORTH

OF EAST WEAVER ROAD TO 0.4 MILE NORTH

OF RUSH CREEK CA

IN TRINITY COUNTY IN AND NEAR IN

TRINITY COUNTY IN AND NEAR

WEAVERVILLE AT VARIOUS LOCATIONS FROM

0.3 MILE NORTH OF EAST WEAVER CR

IN TRINITY COUNTY NEAR BURNT RANCH

FROM 0.3 MILE WEST OF VETERAN'S HALL

ROAD TO 0.1 MILE EAST OF HENNESSEY

ROAD. DIR'S EMERGENCY L

IN TRINITY COUNTY NEAR BURNT RANCH

FROM 1.0 MILE EAST TO 1.5 MILES  EAST

OF TRINITY RIVER BRIDGE.

IN TRINITY COUNTY NEAR DEL LOMA  FROM

0.7 MILE TO 0.2 MILE WEST OF HAYDEN

FLAT CAMPGROUND

IN TRINITY COUNTY AT AND NEAR BIG BAR

FROM 1.4 MILES EAST OF LITTLE FRENCH

CREEK TO 0.4 MILE EAST OF MANZANITA

CREEK BRIDGE.

Description 

REPLACE AND REHAB CULVERTS, RSP

PAVE TURNOUTS

REPAIR CULVERT FAILURE

REALIGN ROADWAY

IMPROVE TRUCK CLEARANCE.

AC OVERLAY

Type Of Work

R. BROWN CONSTRUCTION COMPANY,

INC.

MERCER FRASER COMPANY

STIMPEL-WIEBELHAUS

ASSOCIATES,INC.

GR SUNDBERG, INC

J.F. SHEA CONSTRUCTION, INC.

TULLIS, INC.

Contractor

WILLOW CREEK  CA 95573

EUREKA  CA 95501

REDDING, CA 96049`

ARCATA  CA 95521

REDDING  CA 96049

REDDING  CA 960019604

(530)629-3702

(707)443-6371

 

(707)825-6565

(530)246-4292

(530)241-5105

GREWAL, MANDHIR S

GREWAL, MANDHIR

MENDOZA, SERGIO

REPAKA, SUNIL

MENDOZA, SERGIO

Resident
Engineer

(530)229-0542

(530)229-0542

(530)945-8437

 

(530)949-8019

(530)945-2437

 $2,062,697

 $844,930

 $3,325,000

 $806,079

 $999,361

 $1,432,708

Bid + CCOs

 $578,284

 $810,387

 $2,237,196

 $0

 $909,765

 $1,310,215

Comp To  date

 $553,810

 $0

 $0

 $0

 $0

 $261,178

This Month

11/18/17

05/03/17

10/04/17

05/10/18

04/21/17

12/29/17

Awarded

11/30/17

05/30/17

11/21/17

05/30/18

05/18/17

01/18/18

Approved

10/09/18

06/07/18

07/16/18

06/21/18

07/23/18

Est Comp

 35%

 100%

 0%

 0%

 88%

 97%

%Time

 28%

 100%

 67%

 0%

 91%

 91%

% Work 

 

COMPLETED

 

 

 

 

Message

02-4G2504

02-2H5104

02-3H8804

02-2H7204

02-0H3304

02-3H1604

Contract 

ACST-P003-(035)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 406

77 WEST SECOND STREET

P.O. BOX 492335

5211 BOYD ROAD

17400 CLEAR CREEK ROAD

P.O. BOX 493416

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE ST

1031 BUTTE STREET MS

60

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

06/28/18

Location
Storm Water
Plan
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02District

 $30,992,948 $253,882,195 $437,840,029

02-TRI-299-/8.3

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

Fed Aid

HA26

Pgm Code

IN TRINITY COUNTY AT AND NEAR SALYER

FROM HUMBOLDT COUNTY LINE TO 0.6 MILE

EAST OF GRAY CREEK ROAD.

IN SHASTA AND TRINITY COUNTIES FROM

TRINITY COUNTY LINE TO 0.4 MILE  EAST

OF HARRISON GULCH ROAD AND  FROM

HUMBOLDT COUNTY LINE TO

IN SACRAMENTO AND SISKIYOU COUNTIES

ON ROUTE 5 AT 0.1 MILE SOUTH OF

ROUTE 275 AND AT COLLIER SAFETY

ROADSIDE REST AREA

IN SHASTA, SISKIYOU AND TEHAMA

COUNTIES AT VARIOUS LOCATIONS

IN BUTTE AND TEHAMA COUNTIES FROM

BUTTE COUNTY LINE TO 1.6 MILES EAST

OF SODA SPRINGS ROAD

IN BUTTE AND PLUMAS COUNTIES AT

VARIOUS LOCATIONS.

Description 

PAVEMENT REHABILIATION

AC OVERLAY, REPLACE AC SURFACE

REHABILITATE WATER SYSTEMS.

REPLACE STRIPING

AC OVERLAY

UPGRADE DRAINAGE SYSTEMS

Type Of Work

MERCER FRASER COMPANY

TULLIS, INC.

TIMBERWORKS

CENTRAL STRIPING SERVICE, INC.

KNIFE RIVER CONSTRUCTION

SNL GROUP INC.

Contractor

EUREKA  CA 95501

REDDING  CA 960019604

MT SHASTA  CA 96067

RANCHO CORDOVA  CA 95742

CHICO  CA 95928

REDDING  CA 96003

(707)443-6371

(530)241-5105

(530)926-4093

(916)635-5175

(530)891-6555

(530)222-5048

GREWAL, MANDHIR

GREWAL, MANDHIR

LOADER, MARK

ZDENEK, MIKE

JOHNSON, RYAN

BENNER, HENRY

Resident
Engineer

(530)229-0542

(530)229-0542

(530)246-4292

(530)229-0559

(530)895-5245

(530)949-8132

 $5,363,198

 $4,329,034

 $3,818,093

 $6,494,250

 $1,502,557

 $621,490

Bid + CCOs

 $4,003,981

 $4,114,323

 $2,589,340

 $9,375

 $1,292,452

 $12,060

Comp To  date

 $3,096,159

 $910,660

 $546,835

 $0

 $1,292,452

 $12,060

This Month

11/30/16

02/28/18

06/15/17

02/28/18

03/15/18

03/13/18

Awarded

12/21/16

03/20/18

06/29/17

03/20/18

03/27/18

04/11/18

Approved

08/13/18

07/25/18

10/02/18

12/31/18

08/03/18

09/12/18

Est Comp

 73%

 13%

 32%

 0%

 60%

 12%

%Time

 73%

 95%

 65%

 0%

 84%

 2%

% Work 

 

 

 

 

 

 

Message

02-4G3804

02-3H1404

02-4E6704

02-3H7204

02-3H2204

02-0H0304

Contract 

ACST-P299-(98E)

ACST-P036-(106)E

CIMG-000C-(450)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

  

77 WEST SECOND STREET

P.O. BOX 493416

PO BOX 1240

3489 LUYUNG DR

1764 SKYWAY

9818 HOLTON WAY

1031 BUTTE STREET

1031 BUTTE ST.

1625 MOTT ROAD

1031 BUTTE STREET

2707 NOTRE DAME BLVD

13700 HIGHWAY 36 EAST

REDDING, CA 96002

REDDING, CA 96001

MT. SHASTA, CA 96067

REDDING, CA 96001

CHICO, CA 95928

RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan



02-4F9904

02-2H6104

02-3H1504

02-3H1304

02-4E6904

02-4F77U4

02-1C7504

02-3H7504

02-4H6104

02-2C0904

02-3H1004

02-0E1804

02-4E6404

02-3H2104

02-0E0904

02-4H1504

02-4H3904

02-4G5204

02-378904

02-368414

02-4F79U4

02-3H2004

Contract

02-LAS-36-22.4/29.4

02-LAS-70-/3.8

02-LAS-299-/4.7

02-LAS-395-47.0/56.5

02-LAS-395-49.6/0

02-MOD-299-23.1/33.5

02-PLU-70-14.9/0

02-PLU-70-27.4/0

02-PLU-70-31.4/31.6

02-PLU-70-50.6/51.7

02-PLU-70-/0

02-PLU-89-30.2/30.5

02-PLU-147-8.9/9.3

02-PLU-910-/0

02-SHA-5-.1/0

02-SHA-5-4.9/5.1

02-SHA-5-54.6/55.9

02-SHA-5-28.0/29

02-SHA-5-39.5/40.8

02-SHA-44-4.6/6.4

02-SHA-151-5.5/5.8

02-SHA-299-24.6/30.3

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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02-4E0204

02-1H8804

02-3H4204

02-1H9404

02-4G5504

02-2E8004

02-4G2404

02-4F58U4

02-4F5504

02-4E6504

02-3H2604

02-4E6804

02-3H1904

02-1H9504

02-3H1204

02-0H2004

02-3E7204

02-4G03U4

02-0H1104

02-0H0904

02-4G2504

02-2H5104

Contract

02-SHA-299-77.8/79.7

02-SHA-910-/.1

02-SHA-910-/0

02-SHA-999-/0

02-SIS-5-2.7/11.4

02-SIS-5-7.2/0

02-SIS-5-25.2/25.2

02-SIS-5-57.8/58.5

02-SIS-89-20.9/21.2

02-SIS-96-52.5/88.4

02-SIS-96-/.7

02-SIS-97-21.8/0

02-SIS-263-49.3/56.4

02-SIS-999-/0

02-TEH-5-/22.4

02-TEH-32-8.6/9.3

02-TEH-36-42.1/46

02-TEH-36-75.1/78.4

02-TEH-910-/0

02-TRI-3-11.0/27

02-TRI-3-32.8/39.8

02-TRI-3-33.0/65

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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02-3H8804

02-2H7204

02-0H3304

02-3H1604

02-4G3804

02-3H1404

02-4E6704

02-3H7204

02-3H2204

02-0H0304

Contract

02-TRI-299-9.5/10.5

02-TRI-299-15.1/15.5

02-TRI-299-20.2/20.7

02-TRI-299-25.7/29.4

02-TRI-299-/8.3

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

Page
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02District

 $437,840,029  $253,882,195

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $73,097,888

 $35,297,393

 $78,412,826

 $67,719,100

 $183,312,822

 Bid + CCO

 $12,081,515

 $4,236,216

 $40,689,971

 $27,443,371

 $169,431,123

 Work Comp

District Total:

-I-

-F-

-S-

-SH-



02

District

 $2,829,930

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $2,829,930


	02

